Code (PAP)	Procurement	PMO/	Is this an Early	Mode of Procurement	Se	chedule for Each I	Procurement Activ	ity	Source of	Es	stimated Budget (PhI	")	Remarks
	Project	End-User	Procurement Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	Funds	Total	MOOE	CO	(brief description of Project)
100000100001000	Extension of Contract of OTUS COPY SYSTEMS INC. for the Rental of One (1) unit Multi-Functional Photocopying Machine from January 1 to May 31, 2022	GSD	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	January 2022	GoP	122,700.00	122,700.00	-	For PhilSA's office day to day use
100000100001000	Procurement of Formulation Of A Master Development Plan for the Official Site of The Philippine Space Agency (PhilSA)	PPMD	NO	Competitive Bidding	October 2021	December 2021	February 2022	February 2022	GoP	56,100,000.00	56,100,000.00	-	For the Formulation Of A Master Development Plan for the Official Site of The Philippine Space Agency (PhilSA)
100000100001000	Floor Standing Temperature Scanner with Automatic Alcohol Dispenser	GSD	NO	NP-53.9 - Small Value Procurement	November 2021	December 2021	December 2021	January 2022	GoP	18,192.00	1	18,192.00	For PhilSA personnel wellness and fitness
100000100001000	Air Purifier	GSD	NO	NP-53.9 - Small Value Procurement	November 2021	December 2021	December 2021	January 2022	GoP	70,574.00	70,574.00	-	For PhilSA personnel wellness and fitness
100000100001000	Treadmill	GSD	NO	NP-53.9 - Small Value Procurement	November 2021	December 2021	December 2021	January 2022	GoP	13,550.00	13,550.00	-	For PhilSA personnel wellness and fitness
100000100001000	Vinyl/Neoprene Dumbbells	GSD	NO	NP-53.9 - Small Value Procurement	November 2021	December 2021	December 2021	January 2022	GoP	3,588.00	3,588.00	-	For PhilSA personnel wellness and fitness
100000100001000	Exercise Bike	GSD	NO	NP-53.9 - Small Value Procurement	November 2021	December 2021	December 2021	January 2022	GoP	9,512.00	9,512.00	-	For PhilSA personnel wellness and fitness
310100100002000	Uninterruptible Power Supply (UPS)	HPCISD	NO	Competitive Bidding	November 2021	December 2021	December 2021	January 2022	GoP	1,752,000.00		1,752,000.00	For backup power during outages
310100100002000	Network Server Rack	HPCISD	NO	Competitive Bidding	November 2021	December 2021	December 2021	January 2022	GoP	97,500.00	-	97,500.00	Use to organize efficiently the servers and electrical ca
310100100002000	Power Distribution Unit	HPCISD	NO	Competitive Bidding	November 2021	December 2021	December 2021	January 2022	GoP	50,000.00	-	50,000.00	Use to organize efficiently the servers and electrical ca
100000100001000	In-House Training on "7 Habits of Highly Effective Government Leaders"	HRDD	NO	NP-53.9 - Small Value Procurement	November 2021	November 2021	November 2021	January 2022	GoP	350,000.00	350,000.00	-	For PhilSA personnel leadership development
100000100001000	Procurement of Subscription to Cloud Computing Services	HPCISD	NO	Competitive Bidding	October 2021	November 2021	December 2021	January 2022	GoP	2,600,000.00	-	2,600,000.00	For the deployment, management and maintain information systems necessary for administrative operations
310100100002000	Procurement of Storage Server	HPCISD	NO	Competitive Bidding	October 2021	November 2021	November 2021	January 2022	GoP	2,070,000.00	-	2,070,000.00	For the establishment of HPC infrastructure for processing and mobilization of earth observation data
310100100002000	Procurement of Database Server	HPCISD	NO	Competitive Bidding	October 2021	November 2021	November 2021	January 2022	GoP	1,660,000.00	_	1,660,000.00	For the establishment of HPC infrastructure for processing and mobilization of earth observation data
310100100002000	Procurement of Computer Server	HPCISD	NO	Competitive Bidding	October 2021	November 2021	November 2021	January 2022	GoP	5,300,000.00		5,300,000.00	For the establishment of HPC infrastructure for processing and mobilization of earth observation data
310100100002000	Procurement of VM Server	HPCISD	NO	Competitive Bidding	October 2021	November 2021	November 2021	January 2022	GoP	6,740,000.00	-	6,740,000.00	For the establishment of HPC infrastructure for processing and mobilization of earth observation data
310100100002000	Procurement of GPU Server	HPCISD	NO	Competitive Bidding	October 2021	November 2021	November 2021	January 2022	GoP	9,750,000.00	-	9,750,000.00	For the establishment of HPC infrastructure for processing and mobilization of earth observation data
310100100002000	Procurement of Network Switch	HPCISD	NO	Competitive Bidding	October 2021	November 2021	November 2021	January 2022	GoP	860,000.00	-	860,000.00	For the establishment of HPC infrastructure for processing and mobilization of earth observation data
100000100001000	Webcam	HPCISD	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	12,100.00	12,100.00	-	Computing Equipment Accessories for PhilSA Staff
100000100001000	Condenser Microphone	HPCISD	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	13,750.00	13,750.00	-	Computing Equipment Accessories for PhilSA Staff

Code (PAP)	Procurement Project	PMO/	Is this an Early Procurement	Mode of Procurement	Se	chedule for Each P	Procurement Activ	ity	Source of	E	stimated Budget (PhP	")	Remarks
		End-User	Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	Funds	Total	MOOE	СО	(brief description of Project)
100000100001000	Wireless Casting Modue	HPCISD	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	7,040.00	7,040.00	-	Computing Equipment Accessories for PhilSA Staff
100000100001000	Speaker Phone	HPCISD	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	15,400.00	15,400.00	_	Computing Equipment Accessories for PhilSA Staff
100000100001000	Supply, Delivery, and Installation of Primary Internet Connection to the PhilSA Office	HPCISD	NO	Competitive Bidding	February 2022	March 2022	March 2022	April 2022	GoP	8,155,000.00	8,155,000.00		For internet connection at the PhilSA Office
310100100001000	High Resolution SAR Images	SSTD	NO	Competitive Bidding	January 2022	February 2022	March 2022	March 2022	GoP	11,593,120.00	11,593,120.00		For Data Analytics Technologies and On-demand Systems (DATOS 2.0)
100000100001000	Customized Pocket Folders	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	61,200.00	61,200.00	-	For "Join the Mission" Communication campaign
100000100001000	Customized Holographic Cards	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	63,000.00	63,000.00	-	For "Join the Mission" Communication campaign
100000100001000	Customized Notebooks	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	22,500.00	22,500.00		For "Join the Mission" Communication campaign
100000100001000	Customized Pens	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	21,000.00	21,000.00		For "Join the Mission" Communication campaign
100000100001000	Customized Postcards	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	14,700.00	14,700.00	-	For "Join the Mission" Communication campaign
100000100001000	Customized Tumblers	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	90,000.00	90,000.00	-	For "Join the Mission" Communication campaign
100000100001000	Customized Table Top Satellite Miniature	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	531,040.00	531,040.00	-	For "Join the Mission" Communication campaign
100000100001000	Customized Satellite Plushie	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	116,200.00	116,200.00	-	For "Join the Mission" Communication campaign
100000100001000	Customized Microfiber Cloth	PRID	NO	NP-53.9 - Small Value Procurement	January 2022	January 2022	February 2022	February 2022	GoP	30,400.00	30,400.00	-	For "Join the Mission" Communication campaign
310100100001000	System-on-Chip FPGA for Onboard Computer Prototyping	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	225,830.00	-	225,830.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	FPGA for Front-End Electronics for Payload Prototyping	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	677,380.00	-	677.380.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	FPGA for Onboard Computer Prototyping	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	54,010.00	_		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
	Mixed Signal Oscilloscope for Prototype Probing	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	2,092,750.00	-	2,092,750.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Gauss Meter	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	127,820.00	-	127,820.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Power Supply	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	135,850.00		135,850.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Digital Multimeter	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	129,855.00	-	129,855.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Bench Digital Multimeter	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	84,975.00	-	84,975.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Digital Caliper (150mm)	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	22,605.00	-	22,605.00	For Build, Build, Build in Space (B3IS): Philippine Satellites as Vital Component of National ICT Infrastructure

Code (PAP)	Procurement	PMO/	Is this an Early Procurement	ıt	Se	chedule for Each P	rocurement Activ	ity	Source of	F	stimated Budget (Ph	P)	Remarks
	Project	End-User	Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	Funds	Total	МООЕ	СО	(brief description of Project)
310100100001000	Digital Caliper (300mm)	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	61,710.00	-	61,710.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Torque Wrench (10 - 50 Nm)	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	27,610.00	_	27,610.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
	Torque Wrench (40 - 200 Nm)	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	34.485.00	-	34,485.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Torque tester .2 - 12 Nm	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	136,015.00	_	136,015.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Torque tester 9 - 320 Nm	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	123,585.00	-	123,585.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	ESD Tester	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	33,660.00	-	33,660.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Drawer ESD Cabinet	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	52,800.00	-	52,800.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Table Drill	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	31,625.00	-	31,625.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	UV Exposure for Etching	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	61,930.00	-	61,930.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Digital Load	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	34,870.00	-	34,870.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	GNSS Simulator Equipment	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	591,800.00	-	591,800.00	For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Soldering Station	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	25,498.00	25,498.00		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Mechanical Computer-Aided Design Software	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	1,020,000.00	1,020,000.00		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT - Infrastructure
310100100001000	Programming and Numeric Computing Platform	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	1,945,000.00	1,945,000.00		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT - Infrastructure
310100100001000	Collaborative LaTex/Documentation Editor	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	20,000.00	20,000.00		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	FPGA design flow, layout and analysis	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	105,000.00	105,000.00		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	System Design Platform and Development Environment	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	192,500.00	192,500.00		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure
310100100001000	Multidisciplinary Structural Analysis and Unified CAE environment	SMASDD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	1,300,000.00	1,300,000.00		For Build, Build, Build in Space (B3iS): Philippine Satellites as Vital Component of National ICT Infrastructure

Code (PAP)	Procurement	PMO/	Is this an Early	Mode of Procurement	Se	chedule for Each P	rocurement Activ	ity	Source of	E	Estimated Budget (PhP	")	Remarks
	Project	End-User	Procurement Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	Funds	Total	MOOE	СО	(brief description of Project)
310100100002000	One (1) Year Subscription to Satellite System Operations Software Modules	SMCOD	NO	Competitive Bidding	January 2022	February 2022	March 2022	March 2022	GoP	4,585,000.00	4,585,000.00	-	For Mobilizing Space Data for National Security, Maritime Domain Awareness, and Economic Development
310100100002000	Geographic Information System (GIS) Mapping and Analytics Software with Extensions	SDMAD	NO	Competitive Bidding	January 2022	February 2022	March 2022	March 2022	GoP	670,400.00	670,400.00	_	For Mobilizing Space Data for National Security, Maritime Domain Awareness, and Economic Development
	Remote Sensing Data Processing and Analytics Software with Modules	SDMAD	NO	Competitive Bidding	January 2022	February 2022	March 2022	March 2022	GoP	1,934,700.00	1,934,700.00	_	For Mobilizing Space Data for National Security, Maritime Domain Awareness, and Economic Development
	Integrated RTK-enabled Unmanned Aerial System for Multispectral and Hyperspectral Imaging	SDMAD	NO	Competitive Bidding	January 2022	February 2022	March 2022	March 2022	GoP	10,800,000.00	-	10,800,000.00	For Mobilizing Space Data for National Security, Maritime Domain Awareness, and Economic
100000100001000	PhilSA Office Space Rental	GSD	NO	NP-53.10 Lease of Real Property and Venue	February 2022	February 2022	March 2022	March 2022	GoP	20,091,989.60	20,091,989.60	-	For PhilSA Office Space
100000100001000	Renewal of contract for the PhilSA Office Space Rental at the 1st floor ULyS3ES, EEEI Building, UP Diliman for January 1 to December 31, 2022	GSD	NO	NP-53.10 Lease of Real Property and Venue	January 2022	January 2022	February 2022	February 2022	GoP	800,391.12	800,391.12	-	For PhilSA Office Space
100000100001000	Diesel Engine Service Vehicle	GSD	NO	NP-53.1 Two Failed Biddings	January 2022	February 2022	March 2022	March 2022	GoP	1,754,300.00	_	1.754.300.00	For PhilSA Personnel transportation
	Gasoline Engine Service Vehicle	GSD	NO	NP-53.1 Two Failed Biddings	January 2022	February 2022	March 2022	March 2022	GoP	3,200,000.00	-		For PhilSA Personnel transportation
100000100001000	Diesel Engine Passenger Van	GSD	NO	NP-53.1 Two Failed Biddings	January 2022	February 2022	March 2022	March 2022	GoP	3,828,720.00	-	3,828,720.00	For PhilSA Personnel transportation
100000100001000	Diesel Engine Pickup Service Vehicle	GSD	NO	NP-53.1 Two Failed Biddings	January 2022	February 2022	March 2022	March 2022	GoP	1,387,540.00	-	1,387,540.00	For PhilSA Personnel transportation
100000100001000	Renovation of PhilSA Office Space	GSD	NO	Competitive Bidding	February 2022	March 2022	March 2022	April 2022	GoP	24,000,000.00	24,000,000.00	-	For the renovation of the PhilSA Office Space
100000100001000	Cups and Saucer	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	17,790.00	17,790.00		For PhilSA's day-to-day office use
100000100001000	Coffee Maker	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	14,868.00	14,868.00		For PhilSA's day-to-day office use
100000100001000	Cutlery	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	17,260.00	17,260.00	-	For PhilSA's day-to-day office use
100000100001000	Serving Spoon	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	2,680.00	2,680.00	-	For PhilSA's day-to-day office use
100000100001000	Wooden tray	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	4,420.00	4,420.00		For PhilSA's day-to-day office use
100000100001000	Glass Airtight Jar Container	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	3,615.00	3,615.00		For PhilSA's day-to-day office use
100000100001000	Microwave Oven	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	10,498.00	10,498.00	_	For PhilSA's day-to-day office use
100000100001000	Refrigerator	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	22,553.00	-	22,553.00	For PhilSA's day-to-day office use
100000100001000	Juicer	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	10,344.00	10,344.00	-	For PhilSA's day-to-day office use
100000100001000	Oven Toaster	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	5,250.00	5,250.00	-	For PhilSA's day-to-day office use
100000100001000	Water Dispencer	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	32,325.00	32,325.00		For PhilSA's day-to-day office use

Code (PAP)	Procurement	PMO/	Is this an Early	Mode of Procurement	Se	chedule for Each P	rocurement Activ	ity	Source of	I	Estimated Budget (PhI	P)	Remarks
	Project	End-User	Procurement Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	Funds	Total	MOOE	СО	(brief description of Project)
100000100001000	Trash Bin	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	4,320.00	4,320.00		For PhilSA's day-to-day office use
310100100001000	Air Fare from Manila to Puerto Princessa and vice versa for the Site Evaluation (for Starlink)	SBDD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL Products and Airline Tickets	N/A	N/A	N/A	N/A	GoP	60,000.00	60,000.00		- To be use for the INCENTIVISE project
310100100001000	Air Fare from Manila to Puerto Princessa and vice versa for the Test Deployment (for OneWeb)	SBDD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL Products and Airline Tickets	N/A	N/A	N/A	N/A	GoP	60,000.00	60,000.00		To be use for the INCENTIVISE project
310100100001000	Van Rental from PhilSA to Dikapanikian, Dinggalan, Aurora and vice versa for Test Deployment (OneWeb)	SBDD	NO	NP-53.9 - Small Value Procurement	March 2022	March 2022	April 2022	April 2022	GoP	60,000.00	60,000.00		To be use for the INCENTIVISE project
	Rental of Trucking and forwarding services with driver to Dikapanikian, Dinggalan, Aurora and	0000		ND FOO O HIVE D		1,000	4 3 0000	4 3 0000	9	42.222.00	40,000,00		T. A. A. NOTHINGS
310100100001000	vice versa	SBDD	NO	NP-53.9 - Small Value Procurement	March 2022	March 2022	April 2022	April 2022	GoP	43,332.00	43,332.00		To be use for the INCENTIVISE project
310100100001000	Gasoline container	SBDD	NO	NP-53.9 - Small Value Procurement	April 2022	April 2022	May 2022	May 2022	GoP	21,651.05	21,651.05		To be use for the INCENTIVISE project
310100100001000	Single Board Computer	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	47,327.42	47,327.42		To be use for the INCENTIVISE project
310100100001000	3.5 A USB type-C power supply	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	6,929.08	6,929.08		To be use for the INCENTIVISE project
310100100001000	Metal case with heat sink	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	10,840.82	10,840.82		To be use for the INCENTIVISE project
310100100001000	128 GB micro-SD card with adaptor	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	2,587.50	2,587.50		To be use for the INCENTIVISE project
310100100001000	Power Over Ethernet (PoE) HAT	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	6,832.04	6,832.04		To be use for the INCENTIVISE project
310100100001000	SDI-12 to USB converter	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	6,512.60	6,512.60		To be use for the INCENTIVISE project
310100100001000	1.5 ft Ethernet Cable	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	1,970.87	1,970.87		To be use for the INCENTIVISE project
310100100001000	3 ft Ethernet Cable	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	2,071.07	2,071.07		To be use for the INCENTIVISE project
310100100001000	10 ft Ethernet Cable	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	2,548.46	2,548.46		- To be use for the INCENTIVISE project
310100100001000	30 ft Ethernet Cable	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	3,997.74	3,997.74		To be use for the INCENTIVISE project
310100100001000	30 Watts Solar Panel	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	10,444.76	10,444.76		To be use for the INCENTIVISE project
310100100001000	4.5 amp Charge Controller	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	13,378.33	13,378.33		To be use for the INCENTIVISE project
310100100001000	Lead Acid Battery (part no. OM17-12)	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	4,094.00	4,094.00		- To be use for the INCENTIVISE project
310100100001000	Enclosure box	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	16,350.12	16,350.12		To be use for the INCENTIVISE project
310100100001000	Tripod polemast & mechanical mountings	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	49,342.19	49,342.19		To be use for the INCENTIVISE project
310100100001000	Optocoupler	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	3,653.81	3,653.81		To be use for the INCENTIVISE project

Code (PAP)	Procurement	PMO/	Is this an Early	Mode of Procurement	Se	chedule for Each P	rocurement Activ	ity	Source of	E	stimated Budget (Phl	P)	Remarks
	Project	End-User	Procurement Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	Funds	Total	МООЕ	СО	(brief description of Project)
310100100001000	Electrical cables	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	5,330.25	5,330.25	-	To be use for the INCENTIVISE project
310100100001000	RF cables and connectors	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	11,596.75	11,596.75	-	To be use for the INCENTIVISE project
310100100001000	Gasoline generator	SBDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	59,986.86	-	59,986.86	To be use for the INCENTIVISE project
310100100001000	Universal/General Purpose Centrifuge	ISMDD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	April 2022	GoP	918,553.14	-	918,553.14	For Space Education and Awareness Program (SEAP)
310100100003000	Multimedia Design Software	PRID	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	189,615.00	189,615.00	-	For Join the Mission Communications Campaign
100000100001000	High Speed Scanner	GSD	NO	NP-53.9 - Small Value Procurement	February 2022	February 2022	March 2022	March 2022	GoP	315,000.00	-	315,000.00	For PhilSA's day-to-day office use
100000100001000	Procurement of Security Services	GSD	NO	Competitive Bidding	March 2022	March 2022	April 2022	May 2022	GoP	1,195,616.52	1,195,616.52	-	For PhilSA office and personnel security
100000100001000	1-Seater Workstation with Side Panel Partition	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	25,000.00	-	25,000.00	For PhilSA personnel workstations and office use
100000100001000	1-Seater Workstation	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	54,000.00	-	54,000.00	For PhilSA personnel workstations and office use
100000100001000	2-SEATER WORKSTATION WITH DOUBLE-PANEL SIDE PARTITIONS	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	270,000.00	-	270,000.00	For PhilSA personnel workstations and office use
100000100001000	2-SEATER WORKSTATION (SIDE-BY-SIDE)	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	180,000.00	-	180,000.00	For PhilSA personnel workstations and office use
100000100001000	4-SEATER WORKSTATION WITH SINGLE-PANEL SIDE PARTITION	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	156,000.00	-	156,000.00	For PhilSA personnel workstations and office use
100000100001000	4-SEATER WORKSTATION (FACE- TO-FACE)	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	375,000.00	-	375,000.00	For PhilSA personnel workstations and office use
100000100001000	6-SEATER WORKSTATION	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	810,000.00	-	810,000.00	For PhilSA personnel workstations and office use
100000100001000	8-SEATER WORKSTATION	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	360,000.00	-	360,000.00	For PhilSA personnel workstations and office use
100000100001000	JUNIOR EXECUTIVE DESK 1	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	168,000.00	-	168,000.00	For PhilSA personnel workstations and office use
100000100001000	JUNIOR EXECUTIVE DESK 2	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	90,000.00	_	90,000.00	For PhilSA personnel workstations and office use
100000100001000	EXECUTIVE DESK	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	40,000.00	-	40,000.00	For PhilSA personnel workstations and office use
100000100001000	GLASS TOP MEETING TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	40,000.00	-	40,000.00	For PhilSA personnel workstations and office use
100000100001000	ROUND MEETING TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	101,500.00	-	101,500.00	For PhilSA personnel workstations and office use
100000100001000	HALF-ROUND MEETING TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	100,000.00	_	100,000.00	For PhilSA personnel workstations and office use

Code (PAP)	Procurement					ity	Source of	F	Stimated Budget (Ph	P)	Remarks		
	Project	End-User	Procurement Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	Funds	Total	МООЕ	CO	(brief description of Project)
100000100001000	LABORATORY TABLE WITH OVERHEAD LAMP	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	450,000.00	-	450,000.00	For PhilSA personnel workstations and office use
100000100001000	SINGLE DESK	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	280,000.00	280,000.00	-	For PhilSA personnel workstations and office use
100000100001000	ROUND PANTRY TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	36,000.00	36,000.00	-	For PhilSA personnel workstations and office use
100000100001000	RECTANGULAR PANTRY TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	28,000.00	28,000.00	-	For PhilSA personnel workstations and office use
100000100001000	LAPTOP TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	280,000.00	280,000.00	-	For PhilSA personnel workstations and office use
100000100001000	ROUND COFFEE TABLE 1	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	72,500.00	72,500.00	-	For PhilSA personnel workstations and office use
100000100001000	RECTANGULAR COFFEE TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	19,000.00	19,000.00	-	For PhilSA personnel workstations and office use
100000100001000	SQUARE SIDE TABLE	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	13,000.00	13,000.00	-	For PhilSA personnel workstations and office use
100000100001000	ROUND COFFEE TABLE 2 (Lobby)	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	18,000.00	-	18,000.00	For PhilSA personnel workstations and office use
100000100001000	MID-BACK OFFICE CHAIR	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	1,020,000.00	1,020,000.00	-	For PhilSA personnel workstations and office use
100000100001000	SIDE CHAIRS	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	357,500.00	357,500.00	-	For PhilSA personnel workstations and office use
100000100001000	2-SEATER SOFA	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	200,000.00	-	200,000.00	For PhilSA personnel workstations and office use
100000100001000	3-SEATER SOFA	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	65,000.00	-	65,000.00	For PhilSA personnel workstations and office use
100000100001000	ARMCHAIR	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	140,000.00	_	140,000.00	For PhilSA personnel workstations and office use
100000100001000	ACCENT LOUNGE CHAIR	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	448,000.00	-	448,000.00	For PhilSA personnel workstations and office use
100000100001000	MODULAR BENCH SEATING	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	130,000.00	-	130,000.00	For PhilSA personnel workstations and office use
100000100001000	PANTRY DINING CHAIR	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	180,000.00	180,000.00	-	For PhilSA personnel workstations and office use
100000100001000	BAR STOOL	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	42,500.00	42,500.00	-	For PhilSA personnel workstations and office use
100000100001000	TRAINING CHAIR	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	60,000.00	60,000.00	-	For PhilSA personnel workstations and office use
100000100001000	LABORATORY SWIVEL CHAIR	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	102,000.00	102,000.00	_	For PhilSA personnel workstations and office use

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	F	Stimated Budget (Ph	P)	Remarks (brief description of Project)
	- Tojeci	Sid Osci	Activity? (Yes/No)		Advertisement/Po sting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing	- Lunus	Total	MOOE	СО	(one description of rogers)
100000100001000	ROUND MODULAR STOOL	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	30,000.00	30,000.00		- For PhilSA personnel workstations and office use
100000100001000	CUBE MODULAR STOOL	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	16,500.00	16,500.00		- For PhilSA personnel workstations and office use
100000100001000	FREE-STANDING INDUSTRIAL SHELVES (5-layers)	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	50,000.00	-	50,000.00	For PhilSA personnel workstations and office use
100000100001000	MOBILE PEDESTAL	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	585,000.00	585,000.00		- For PhilSA personnel workstations and office use
	FULL-HEIGHT SINGLE LOAD BOOKSHELVES	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	148,000.00	-	148,000.00	For PhilSA personnel workstations and office use
100000100001000	MID-HEIGHT DOUBLE LOAD (BACK- TO-BACK) BOOKSHELVES	GSD	NO	Competitive Bidding	February 2022	February 2022	March 2022	April 2022	GoP	30,000.00	-	30,000.00	For PhilSA personnel workstations and office use
						·	·						
						1	TOTAL AMOUNT			113,994,639.10	82,518,321.10	31,476,318.00	

Approved by:

Date Prepared: February 9, 2022

Prepared by:

Katrina C. Coballes	Atty. Noelle Riza D. Castillo	Joel Joseph S. Marciano Jr., Ph.D.
BAC Secretariat Head	BAC Chairperson	Head of the Agency

Recommending Approval:

^{**}This APP Non CSE is as of February 9, 2022. Previous version of this APP is dated January 28, 2022.